DOC-004 | Internal Production Report

Prepared: January 29, 2026, 16:30 MST

Prepared by: Leah Price, Summit Production Scheduler

Distribution: Summit operations team only

Subject: SC-40 February capacity snapshot

Batch	Planned output	Current status
A	600	Assembly 90%; QA anticipated Feb 10
B	800	Component backorder; earliest QA Feb 19
C	600	Assembly not started; earliest QA Feb 26

Internal note: sales forecast still reflects 2,000 units to Horizon by Feb 15. Supplier for controller chip has not confirmed delivery for batches B/C. Notify sales once lead times are firm.

Produced by Summit in this simulated exercise. No explanation is given for when Horizon first learned this information.